

Correction in ECE801

CONSTRUCTION TECHNOLOGY & MANAGEMENT

Date: 16-05-2015

EVENING Shift

Correction:

Q2a. Corrections in table:

Task1	5 days
Task2	3 days
Task3	7 days
Task4	3 days
Task5	4 days
Task6	1 days

Q2b. State how project controlling and activity interrelationship can be achieved in modified bar chart. Determine the critical path for the following network.

